

**Talking points for VC scheduled on 2<sup>nd</sup> January 2017 for NDD, Feb'17 round will be convened by Pr. Secy (HFW)**

1. On 10<sup>th</sup> February 2017, all the children between 1-19 years will be dewormed at Schools and AWCs followed by a Mop-up round on 15<sup>th</sup> February 2017 to cover left out children those remain uncovered on 10<sup>th</sup> February 2017- fixed day approach.
2. A total of around **11.70 lac** children were targeted from all the eligible children for administering Albendazole tablets including private Schools across 08 districts.
3. Activity flow chart with specific timeline for effective roll out of NDD, February'17 round has shared during SLCCM on 16<sup>th</sup> Dec'16.
4. As per activity flowchart following activities were already undertaken
  - Preparatory meetings with stakeholder departments & intra departmental meeting was already conducted
  - SLCCM has also conducted
  - DLCCM of 6 (six) districts were held leaving North & Sepahijala, completion date of which was fixed on 22<sup>nd</sup> Dec'16.
  - Only 5 (five) block has conducted BLCCM out of 59 (including AMC) as per tracking sheet generated from tele caller wing of Evidence Action. Schedule date is already over on 28<sup>th</sup> Dec'16
  - State level Orientation workshop was held on 30<sup>th</sup>December 2016.
  - District level orientation workshop is scheduled from 2<sup>nd</sup> January'17 & will be completed by 10<sup>th</sup> Jan'17
  - Block level orientation workshop is scheduled from 13 January to 31<sup>st</sup> Jan'17. Will be organised separately by Education Dept/SW-SE Dept/Health Dept with block level functionaries. Schedule not yet shared with SNO.
  - District will ensure the complete participation of the Headmasters/Teacher-I/C irrespective of Govt and private schools in block level workshop. DM & Collectors will take initiative for sensitizing private schools to participate in NDD programme.
  - ASHA will be sensitized through 'ASHA BHOROSA DIWAS'. DAPMs are requested to take active initiative.
  - Funds to take up block level orientation workshop will be released through NEFT/RTGS within 1<sup>st</sup> week of January'17 among DDOs of different stakeholder departments at district level from SHFWS. District financial guideline on NDD already shared with the district during SLCCM.
  - All IEC materials/training materials/reporting formats & required Albendazole Tablets have been reached at State level. Drug testing is under process. As soon as we received the testing report block level bundling will start for integrated distribution along with IFA tablets/Syrup categorically for

replenishment during block level workshop. Expected to complete by 7<sup>th</sup> January'17.

- Will be reached at district level within 11<sup>th</sup> January'17 for onwards distribution during block level training.
- Intensive IEC activities has been planned & will start from 1<sup>st</sup> February'17
- Hon'ble Health Minister has write DO letter to Hon'ble Panchayat Minister to instruct PRI bodies for participating actively at different level meetings, workshops & social mobilization programmes with copy to Hon'ble Education Minister & Social Welfare Minister.
- Issuance of joint directives from Pr. Secretaries of three key stakeholder departments (Health/Education/SW-SE) is under process and will circulate soon.

5. New initiatives taken during this phase are

- School authority will distribute 1 (one) nail cutter at each class in every school & SW-SE department will distribute 1 (one) nail cutter to each AWC.
- Clipping of nail of each student/child will be taken up as per necessity followed by washing of hand prior to administration of Albendazole tablet on the implementation day to promote sanitation & hygiene practise as a part of behaviour communication change (BCC).
- IFA tablet/syrup will be distributed categorically for replenishment among each school & AWC along with integrated distribution of NDD kit to reinforce ongoing IFA supplementation programme under WIFS/NIPI.

6. All the districts are asked to confirm the required drugs on the targets shared.

7. Pr. Secy (HFW) has conducted a short discussion session with all DM & Collectors in presence of SNO on 29<sup>th</sup> Dec'16 in the conference Hall no II at Secretariat where it was decided to cover the migrant populations (1-19 years) of brick filed workers and to share the daily updates on upcoming NDD programme with DM through e-mail.

8. Community Mobilization to be implemented as per the plan (Through organising monthly meetings, VHND, miking, radio jingle, TV spots, rallies etc)

9. NDD Tele-caller is placed and started tracking on DCCM, BCCM & workshop for reinforcement

10. Evidence Action has been started sending of Bulk SMS to various level of functionaries of three stakeholder department for reinforcement

11. Private telecom service providers will also send community bulk sms among their customers using their portal on 8<sup>th</sup>, 9<sup>th</sup> & 14<sup>th</sup> Feb'17.

12. All the NDD related materials are uploaded in the Website of Health department under NDD webpage. You may find by clicking [health.tripura.gov.in](http://health.tripura.gov.in)

13. Districts & Blocks demand more attention in terms of coverage

☺☺☺☺ - coverage of %age 55-60%

\*\*\*\*\* - coverage of %age 65-75%

☺☺☺☺☺ - coverage of %age 75-80%

DISTRICT	BLOCK	AWC COVERAGE			SCHOOL COVERAGE		
		55-65%	65-75%	75-80%	55-65%	65-75%	75-80%
NORTH	Kadamtala	☺☺☺☺				*****	
	Kalacharra	☺☺☺☺				*****	
	Panisagar	☺☺☺☺			☺☺☺☺		
	Yuvarajnaragar		*****				
	Damcharra					*****	
	Laljuri					*****	
UNAKOTI	Kumarghat		*****				☺☺☺☺☺
	Chandigar		*****				
	Pecharthal		*****				
	Gournagar						☺☺☺☺☺
DHALAI	Salema		*****				
	Chawmanu		*****				☺☺☺☺☺
KHOWAI	Padmabil						☺☺☺☺☺
	Tulasikhar						☺☺☺☺☺
	Mungiakami					*****	
WEST	AMC				☺☺☺☺		
	Lefunga				☺☺☺☺		
	Hezamara					*****	
	Jirania						☺☺☺☺☺
	Belbari	☺☺☺☺					
	Bamutia						☺☺☺☺☺
	Mandai				☺☺☺☺		
SEPAHIJALA	Bishalgarh					*****	
	Kathalia						☺☺☺☺☺
	Boxanagar						☺☺☺☺☺
SOUTH	Bagafa						☺☺☺☺☺
	Rajnagar						☺☺☺☺☺
	BC Nagar		*****				

-----